



Agenda Item Request Form

ITEM: Consideration of Approval of **Change Order #2** associated with the adjustments to cranes and crane systems supplied and installed by ACE INDUSTRIES Crane & Hoist (ACE) for the Aluminum Fabrication Building (AFB) project in the amount of **\$2,660.00**. This Change Order is incorporated in the Triumph Gulf Coast Grant.

Background Information: The City of Panama City (City) entered into a Grant Award Agreement (Grant) with Triumph Gulf Coast, Inc. (Triumph) and the Eastern Shipbuilding Group, Inc. (ESG) on August 1, 2019. This Grant is to provide funding for the infrastructure improvements including platens, dredging, bulkhead installations, launch ways, equipment and warehouse facilities on an easement owned by the City.

As noted per the attached **Eastern Shipbuilding Group (ESG) approves this Change Order #2** for ACE's provision of (a) standard labor and (b) travel associated with cranes and crane systems adjustments for the Aluminum Fabrication Building (AFB)

DEPARTMENT HEAD RECOMMENDATION: Tim McGuffin – Director PMO

Budget Impact: None

Budgeted? Yes: No: How Much budgeted? Click here to enter text.If more,

where do you suggest funds come from?

Reimbursement from the Triumph Gulf Coast Grant

Cost Center Affected: Click here to enter text.

Personnel \$ Click here to enter text.

Operating \$ Click here to enter text.

Capital \$ Click here to enter text.

Revenue \$ Click here to enter text.

Requested By: Tim McGuffin – Director PMO

Date: 1/18/2022

A handwritten signature in blue ink, appearing to be "JH", is written over the date.



8295 MC DONOUGH DRIVE, MORCROFT, GA 30063

Phone: (800) 733-2231 Fax: (800) 628-3648

CO	4371101-R2
DATE	12/28/21

Sold To	34251
	City of Panama City
	PO Box 1880
	Panama City, FL 32402

Buyer	02
	Eastern Shipbuilding
	731 Massalina Drive
	Panama City, FL 32401

Customer PO	Ship Date	SalesPerson	Terms	Tax Code	Doc #	WH	Freight	Ship Via
See Below	12/2/21	J Kerr	N30	FL103	902328	04	N/A	N/A
Item	Description	Ordered	Shipped	B/O	UM	Price	Per	Extension
Change Order to PO#2021-00000828								
	Standard Labor	20	20	0	EA	\$108.00	EA	\$2,160.00
	Travel - Per Diem	2	2	0	EA	\$250.00	EA	\$500.00
Thank you for your business.				Parts/Labor	Freight	Sales Tax	Total Due	
				\$2,660.00	\$0.00	\$0.00	\$2,660.00	



 Ace Representative

1/3/22

 Date



 Eastern Shipbuilding Representative

1-3-22

 Date

 City of Panama Representative

 Date