



Agenda Item Request Form

ITEM: Consideration of Approval of **Change Order #3** associated with the adjustments to cranes and crane systems supplied and installed by ACE INDUSTRIES Crane & Hoist (ACE) for the Aluminum Fabrication Building (AFB) project in the NET amount of **\$6,031.25**. This Change Order is incorporated in the Triumph Gulf Coast Grant.

Background Information: The City of Panama City (City) entered into a Grant Award Agreement (Grant) with Triumph Gulf Coast, Inc. (Triumph) and the Eastern Shipbuilding Group, Inc. (ESG) on August 1, 2019. This Grant is to provide funding for the infrastructure improvements including platens, dredging, bulkhead installations, launch ways, equipment and warehouse facilities on an easement owned by the City.

As noted per the attached **Eastern Shipbuilding Group (ESG) approves this NET Change Order #3** for ACE's provision of (a) standard labor (b) per diem (c) materials and (d) freight associated with repairs made to the steel erectors in the Aluminum Fabrication Building (AFB) for the alignment of the crane runway.

DEPARTMENT HEAD RECOMMENDATION: Tim McGuffin – Director PMO

Handwritten signature and date: 02/01/22

Budget Impact: None

Budgeted? Yes: No: How Much budgeted? Click here to enter text.If more,

where do you suggest funds come from?

Reimbursement from the Triumph Gulf Coast Grant

Cost Center Affected: Click here to enter text.

Personnel \$ Click here to enter text.

Operating \$ Click here to enter text.

Capital \$ Click here to enter text.

Revenue \$ Click here to enter text.

Requested By: Tim McGuffin – Director PMO

Date: 2/8/2022



6295 MC DONOUGH DRIVE, NORCROSS, GA 30093

Phone: (800) 733-2231 Fax: (800) 628-3648

Credit	00912004
Date	1/14/22

Change Order #3


Sold To	34251
	City of Panama City
	PO Box 1880
	Panama City, FL 32402

Ship To	02
	Eastern Shipbuilding
	731 Massalina Drive
	Panama City, FL 32401


Customer PO	Ship Date	SalesPerson	Terms	Tax Code	Doc #	WH	Freight	Ship Via
	1/14/22	Claude Owens	N30	FL103	912004	04	PPY & Add	Best Way
Item	Description	Ordered	Shipped	B/O	UM	Price	Per	Extension
Labor FL		80	80	0	HR	\$115.00	HR	\$9,200.00
Per Diem		8	8	0	EA	\$175.00	EA	\$1,400.00
Materials/Steel		1	1	0	EA	\$2,000.00	EA	\$2,000.00
Freight								\$150.00
Test Weights		-1	-1	0	EA	-\$6,718.75		-\$6,718.75
Repairs made to aluminum fab building. Steel erectors misalignment of runway as per building engineer and building manufacturer.								
Thank you for your business.		Parts/labor		Freight		Sales Tax		Total Due
		\$5,881.25		\$150.00		\$0.00		\$6,031.25



 Ace Industries, Inc.



 Date



 Eastern Shipbuilding Group

1-28-22

 Date

 City of Panama

 Date