



Agenda Item Request Form

ITEM: Consideration of Approval of **Change Order #1** for the Bollards and Pad Eyes Project to Eastern Shipbuilding Group Inc. (ESG) in the **amount of \$0** in accordance with Change Order #1 (See Attached). This Change Order is incorporated in the Triumph Gulf Coast Grant.

Background Information: The City of Panama City (City) entered into a Grant Award Agreement (Grant) with Triumph Gulf Coast, Inc. (Triumph) and the Eastern Shipbuilding Group, Inc. (ESG) on August 1, 2019. This Grant is to provide funding for the infrastructure improvements including platens, dredging, bulkhead installations, launch ways, equipment and warehouse facilities on an easement owned by the City.

In accordance with a previous Agenda Item Request (AIR), dated 01/05/2022 the City approved a contract and scope vetted by DRMP for ESG to provide installation of bollards and pad eyes for \$599,884.00. **This change order was for ESG to provide a payment bond at no additional cost to the City.**

DEPARTMENT HEAD RECOMMENDATION: Tim McGuffin – Director PMO,
Recommends award of Change Order #1 in the amount of \$0 to Eastern Shipbuilding Group Inc.

Budget Impact: None

Budgeted? Yes: No: How Much budgeted? [Click here to enter text.](#)

If more, where do you suggest funds come from?

Reimbursement from the Triumph Gulf Coast Grant

Cost Center Affected: [Click here to enter text.](#)

Personnel \$ [Click here to enter text.](#)

Operating \$ [Click here to enter text.](#)

Capital \$ [Click here to enter text.](#)


Revenue \$ [Click here to enter text.](#)

Requested By: Tim McGuffin – Director PMO


Date: 4/6/2022

Request for Variation Order (VO)			
Project	PC22-004 INSTALLATION OF BOLLARDS AND PAD EYES AT NELSON STREET SHIPYARD BULKHEAD		
System Name:	PAYMENT BOND		
	Hull	PC22-004	
	Change Order #	1	
Requested By:	City of Panama City		
Contractor	Eastern Shipbuilding Group, Inc		
Reason for Change:	Payment Bond was left out of the contract		
Present Condition:	N/A		
Proposed Change:	Add Payment Bond		
	ADD PAYMENT BOND AT NO COST		
	Total Labor and Material Cost		\$0.00
Schedule Impact	0 DAYS ADDED		
<p>This form is to be used for all work that is performed beyond the scope of the contract specifications and drawings.</p> <p>This Variation Order shall constitute a full and final resolution, settlement and accord and satisfaction with respect to all costs and time associated with the work described herein. Costs are defined to include all direct and indirect labor costs, all material and equipment costs and all impact cost related to and/or occasioned by the performance of this work described herein. Taxes, insurance, bonds are excluded. All other terms and conditions of the agreement remain in full force effect.</p>			

ACTION:

Signature  2/02/22

Approved by (Shipyards PM)

Approved By Owner: Signature  4-5-22

Approved by City of Panama City: Signature