

**Community Rating System
Activity 510 (Floodplain Management Planning)**

Progress Report on Implementation of Credited Plan

Date this Report was Prepared: September 18, 2024


Name of Community: City of Panama City

Name of Plan: Bay County Local Mitigation Strategy Plan 2020

Date of Adoption of Plan: September 21, 2020

5 Year CRS Expiration Date: September 15, 2025

1. How can a copy of the original plan or area analysis report be obtained: The copy can be found on the City's website: panamacity.gov



2. Describe how this progress report was prepared and how it was submitted to the governing body, released to the media, and made available to the public: This report is made available to the public on the City's website and we have a quarterly LMS meeting with the public.

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year: See Attached Repetitive Loss Report that has been updated. Also at the quarterly LMS meetings updates are discussed with the community and the public does have attendance.

4. Discuss why any objectives were not reached or why implementation is behind schedule: Action Items are behind schedule because the review of designs for grants to move forward with construction are taking FEMA & the state entities a long time to review and approve.

5. What are the recommendations for new projects or revised recommendations? Due to the magnitude of grants and projects going on in the City currently there is not a recommendation for new projects.